Air Force Plant No. 4

Lockheed Martin Tactical Aircraft Systems

Contaminants:

Media Affected:
Funding to Date: $48.1 million
Estimated Cost to Completion (Completion Year):

Restoration Background

Air Force Plant No. 4 has served as a primary manufacturer of
military aircraft and associated equipment since 1942. Since

FY84, studies have identified 30 sites and confirmed groundwater,Base Conversion Agency,

surface water, and soil contamination. Trichloroethene (TCE)
was detected in groundwater beneath six spill sites and four

landfills. Groundwater is the primary drinking water source for the

city of White Settlement.

A Remedial Investigation and Feasibility Study (RI/FS) began in
FY88 and was completed in FY95 with the preparation of the

Size: 706 acres

Mission: Manufacture aircraft and associated equipment
HRS Score: 39.92; placed on NPL in August 1990

IAG Status: IAG signed in 1990

Solvents, paint residues, spent process chemicals, PCBs,
waste oils and fuels, heavy metals, VOCs, and cyanide
Groundwater, surface water, sediment, and soil

$41.4 million (FY2013)
Final Remedy in Place or Response Complete Date for All Sites:

Fort Worth,

The TNRCC, the Texas General Land Office, Texas Parks and
Wildlife, the Department of the Interior, and the Air Force are
negotiating a MOA in an attempt to integrate the Natural
Resource Damage Assessment (NRDA) into the restoration
program.

Funding for the surfactant-enhanced Remedial Action (RA) was
delayed until FY99 due to delayed confirmation of the source
contamination. Complications in fieldwork and the complexity
of the groundwater modeling delayed the 60 and 90 percent RD
of the pump-and-treat system in the East Parking Lot and the
associated RD report.

The RAB participated in the Carswell Air Show, where restoration
activities were highlighted.

FY2000 Plan of Action

¢« Complete an RA Plan in FY99
¢« Complete all RD reports in FY99
Fund and put in place all final RAs by FY00

Texas

sites, including groundwater pumping and treatment, enhanced *
pumping and treatment using surfactants, and SVE. A Memoran-
dum of Agreement was signed by the Air Staff, the Air Force
Center for Environmental Excellence (AFCEE), the Air Force
and Headquarters Air Force to integrate
the restoration programs for the Carswell Field sites and the Air
Force Plant No. 4 groundwater plume. The installation conducts
monthly meetings with representatives of EPA, TNRCC, the U.S.
Army Corps of Engineers, AFCEE, and the U.S. Geological
Survey. In FY97, the installation completed a long-term
monitoring plan and a Remedial Design (RD) work plan.

Ecological Risk Assessment. During the RI, 8 of the 30 sites Were, Fygs, the installation converted its technical review

recommended for no further action. Two Interim Remedial
Actions (IRAs) initiated in FY93 included installation of an

interim groundwater treatment system to address contamination o4 quarterly at JRB Naval Air Station, Fort Worth. In FY97

from two spill sites. In FY94, the installation completed the
design and construction of a soil vapor extraction (SVE) system

at Building 181, the parts processing plant. Two additional carbon
filtration groundwater treatment systems were installed to control

the further migration of TCE. The installation also began
constructing a vacuum-enhanced pumping system to treat

groundwater and soil contamination at Landfill No. 3. The Feasibility Study were initiated at the leading edge of the TCE g s1.5001
installation undertook the expansion of several treatment plume on Carswell field. Tracer testing was used to identify &
systems associated with the large TCE plume. Additional potential areas of source contamination (TCE). Because of the $1,0001
extraction wells were installed at one pump-and-treat system to €xpense of tracer testing and the equally great expense of cleanyp s5001
prevent TCE migration. The SVE pilot plant at Building 181 was With surfactants, the installation is considering dewatering the sitg
expanded to a large-scale, dual-phase SVE system that will treat and using enhanced SVE on the remaining soil contamination. $0 : :
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In FY96, a Record of Decision (ROD) was signed by the Texas OcCleanup  Ointerim Action ~ ®Investigation

Natural Resource Conservation Committee (TNRCC), the Air
Force, and EPA, which proposed actions at the remaining two

Air Force

committee to a Restoration Advisory Board (RAB). In FY96, the FY99 FunbpinG BY PHASE AND RELATIVE Risk
RAB was integrated with the Carswell RAB, and meetings are no

the RAB sponsored an Earth Day fair to generate community
interest.
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FY98 Restoration Progress 525007

An emergency plume containment action and a Focused

$2,0007
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